

# **Water Allocation Committee**

## **Interbasin Transfer Update**

Division of Water Resources  
January 12, 2011



# INTERBASIN TRANSFER UPDATES

- Kerr Lake Regional Water System
- Brunswick County
- Neuse Regional WASA

# Kerr Lake Regional Water System

- DEIS preparation is near completion
- 45 days - Lead agency review
- 45 days - Agency discussions and revised draft document
- 65 days - DENR agencies review
- 45 days - Agency discussions and document revision

# Kerr Lake Regional Water System

- EMC approval to submit DEIS to the State Clearinghouse and proceed with public hearings.
- Revised DEIS submitted for State Clearinghouse review
- EMC holds required public hearings on the revised DEIS

# Brunswick County

- The Draft Environmental Impact Statement is currently being developed.
- The DEIS expected to be available for review later in 2011.

# Neuse Regional WASA


- Draft EIS Scoping document reviewed by DWR in November
- Revised Scoping Document to be submitted for Clearinghouse review
- The DEIS is scheduled to be completed later this year

# For additional information on Interbasin Transfer Certification

- Toya Ogallo at (919) 715-0389 or [toya.f.ogallo@ncdenr.gov](mailto:toya.f.ogallo@ncdenr.gov) .
- Steve Reed at (919) 715-5424 or [steven.reed@ncdenr.gov](mailto:steven.reed@ncdenr.gov)

Or the DWR website at  
[http://www.ncwater.org/Permits\\_and\\_Registration/  
Interbasin\\_Transfer/Status/](http://www.ncwater.org/Permits_and_Registration/Interbasin_Transfer/Status/)

# Kerr Lake Regional Water System Service Area





# Brunswick County

## Service Area

